ID	Aufgabenname	Anfang	Abschluss	Dauer	Mar 2020																	
					9 10	11	12 13	14	15	16	17	18	19 2	0 2	1 22	23	24	25 2	26 27	28 2	9 3	30 31
1	Projektplanung	13/03/2020	13/03/2020	3,5h																		
2	Recherche (Umsetzung in Moodle)	16/03/2020	16/03/2020	3h																		
3	Moodle Front- & Backend	17/03/2020	17/03/2020	6h																		
4	Python Simualtionssoftware + Testing	18/03/2020	18/03/2020	3h																		
5	Abstimmung	18/03/2020	18/03/2020	1h								0										
6	Recherche Hard- & Software	19/03/2020	19/03/2020	1h																		
7	Teile bestellen	19/03/2020	19/03/2020	1h																		
8	Hardware einrichten	23/03/2020	23/03/2020	3h																		
9	Software programmieren	23/03/2020	24/03/2020	1T 1h																		
10	Testing + Verknüpfung zu Moodle	25/03/2020	25/03/2020	3h																		
11	Präsentation ausarbeiten	25/03/2020	26/03/2020	5h																		
12	Dokumentation bearbeiten	26/03/2020	26/03/2020	3h																		
13	Moodle Kurs und Konzept erstellen und Feinarbeiten	27/03/2020	30/03/2020	2T																		

Daniel

Christian

Daniel + Christian